

Integrated Drought Management Programme in the Horn of Africa (IDMP HOA)

Gerald Kairu Regional Project Manager IDMP HOA- GWPEA

14-15 Sept 2016

Outline



- Introduction & IDMP HOA focus
- Contribution of IDMP HOA to the region
- Progress of the activities
- Planned activities

INTRODUCTION


IDMP FOCUS

To promote drought resilience of countries, communities and ecosystems in the Horn of Africa

Geographical Scope

- *Project implemented in 8 countries.*
- Djibouti
- Eritrea
- Ethiopia
- Kenya
- Somalia
- South Sudan
- Sudan
- Uganda

N.B: These are the IGAD Member states



IDMP HOA CONTRIBUTION

- ✓ The High-level Meeting on National Drought Policy (HMNDP) launched by GWP & WMO in Geneva in March 2013-Sharing lessons from policy workshops
- IDDRSI Framework- IGAD Drought Disaster Resilience and Sustainability Initiative
 MOU signed between IGAD and GWP
 Shared lessons from IDMP HOA during
 IDDRSI Platform e.g. on progress on drought resilience frameworks in the HOA

COLLABORATION

- Country Water Partnerships (CWPs)
- IDDRSI focal point in IGAD member states
- Other Partners: e.g. in the Horn of Africa/IGAD,UN agencies, Civil Society, Research/academic institutions, private sector, existing networks among others



Progress (July 2015-June 2016)

- IDMP HOA Work Package: Regional and Trans-boundary cooperation- Support strengthening of regional cooperation in drought management
- Engagement with IGAD member states on drought management guidelines e.g. Sudan to explore initiating mainstreaming drought management in the current disaster policies.
- Meeting planned in October 2016 with IDDRSI focal point persons of the IGAD member states to discuss policy issues in drought management

Progress cont'd

2. IDMP HOA Work Package: National development and

Sector Plans- Support countries to integrate water security and drought resilience into national development planning and decision-making processes

IDMP HOA supported Country Water Partnerships (CWPs) of Ethiopia, Kenya and Uganda to:

- Strengthen governance within the partnerships (CWPs organized governance meetings
- Develop strategies for working with the wider network of stakeholders

Progress:

- The countries are in process of completing accreditation process- There is increased strength in governance
- ✓ CWPS have started resource mobilization

*Other CWPs will be supported in the subsequent quarters





Progress Cont'd

3. IDMP HOA Work Package: Demonstration Projects: Support development and implementation of innovative Integrated Drought Management solutions in the HOA region

Support Country
Water Partnerships
to document drought
related/water
security case studies

😑 🛂 📝 FC1 (1 of 32) Sian Comm Global Water artnership **Building resilience to drought:** Learning from experience in the Horn of Africa (1:02)

 10 case studies documented



Progress Cont'd

- 4. IDMP HOA Work Package: Capacity Building: Support capacity development of institutions & stakeholders for drought resilience in the IGAD region
 - Regional Training on Applying Integrated Water Rsource
 Management (IWRM) Tools
 for Drought Risk Management
 conducted in Nairobi, 20-25
 June 2016
- GWPEA, IGAD/ICPAC, Cap-Net/UNDP/Nile IWRM Net developed a Five Year capacity building program for drought resilience in the IGAD region



Key stakeholders from the following sectors capacitated

- From government institutions
- Practitioners in water/drought /disaster issues (senior, middle level and junior professionals
- Women & youth participated

Progress Cont'd

IDMP HOA Work Package: Knowledge and awareness: Enhance knowledge management on integrated drought management in the region Engage the media, strengthen the regional

media network for water and climate/drought

1. Support to the regional media workshop in June 2016..



The media workshop enhanced the knowledge and skills of journalists in IWRM to better report on drought/water security issues



Regional Learning Platform:

Support to the regional learning event: Innovative case studies in the region shared

Somalia: Shabelle river basin



Uganda : Water point managed by water user committee

Burundi 1: Learning for experiences and challenges of WACDEP in Bugesera

Rwanda 1: Community Based Participatory adaptiaton and NRM

The learning platform provided an opportunity to share knowledge, experiences and best practices regarding water security and climate resilience and IWRM approach



Planned activities July 2016-June 2017
Collaborate with key partners in the region e.g. IGAD to support/contribute to the implementation of interventions in the IDDRSI framework.

- Prioritise and support to replicate best practices identified in the documented case studies
- Support project preparation in drought/water security to leverage funding in the region and at country level
- Support capacity building and knowledge management in water security/ drought related aspects

THANK YOU

Website(s)

www.gwp.org/

http://www.droughtmanagement.info/idmpactivities/idmp_hoa/

gkairu@nilebasin.org

